

Implementation of Hunar se Rozgaar Programme at IHM Hajipur-
Plan of Action for Financial Year- 2014-15

A) HSRP Training course already conducted

Batch	Trade	Duration	Course conducted	Admitted	Trained
1 st	Food Production	08 weeks	02/04/14 to 26/06/14	45	29
2 nd	Food Production	08 weeks	13/05/14 to 18/07/14	25	20
3 rd	Food Production	08 weeks	30/06/14 to 12/09/14	39	23
1 st	F & B Service	06 weeks	02/04/14 to 12/06/14	53	40
2 nd	F & B Service	06 weeks	21/05/14 to 09/07/14	30	25
3 rd	F & B Service	06 weeks	16/06/14 to 28/07/14	29	18
4 th	F & B Service	06 weeks	28/07/14 to 18/09/14	34	19
1 st	Bakery	08 weeks	15/04/14 to 16/06/14	38	24
2 nd	Bakery	08 weeks	16/06/14 to 08/08/14	36	30
1 st	House Keeping	06 weeks	02/06/14 to 11/07/14	11	6
Total				340	234

B) HSRP Training course undergoing

Batch	Course	Started from	To	Admitted	Approx no. of candidates to be trained
4 th	Food Production	08 weeks	15/09/14 to 28/11/14	40	30
5 th	F & B Service	06 weeks	22/09/14 to 19/11/14	31	25
3 rd	Bakery	08 weeks	19/08/14 to 16/10/14	43	35
Total				114	90

C) HSRP Training course to be conducted by end of 31st March, 2015

Batch	Trade	Duration	Course conducted	Approx no. of candidates to be Admitted	Approx no. of candidates likely to be trained
5 th	Food Production	08 weeks	01/12/14 to 06/02/15	40	25
6 th	Food Production	08 weeks	09/02/15To 15/04/15	40	25
6 th	F & B Service	06 weeks	24/11/14 to 12/01/15	40	25
7 th	F & B Service	06 weeks	19/01/14To 09/03/15	40	25
4 th	Bakery	08 weeks	20/10/14 to 18/12/14	40	25
5 th	Bakery	08 weeks	22/12/14 to 13/02/15	40	25
6 th	Bakery	08 weeks	16/02/15 to 10/04/15	40	25
Total				240	175

Total No. of Candidates likely to be trained (A+B+C) 234+90+175 : 499
Target Assigned for the year 2014-15 : 495